COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 09/ 2021

ESTI MATE SUMVARY 13: 09: 54
CONTI D C20744R ESTI MATE NG 0013 PROG SPEC YR: 2005
PCN: 20744R- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 394.0 DAYS TIME ALLOW 2/1/2021 FIXED COVPLETI ON DAl
US 36 MP 7.2 - 8.5 PERCENT TIME: 105. 07 ORI G TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
PROJECT NO. ER0361- 118
PR US 36 PHASE 3 MP 7.2-8.5
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 02/ 20/ 2021 DATE TI ME STARTED 01/24/2020
385 Interlocken Crescent #900 DATE LET 11/ 21/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/22/2020 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 01/24/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,061, 137.80 PARTI Cl PATI NG $  7,788,508.98 $ 241, 242. 64
AWARD PRQIECT AMT: $ 8,764,706.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 96. 62% TOTAL EARNI NGS 7,788, 508. 98 241,242. 64
FUNDS AVAI LABLE: $ 272,628.82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,788, 508. 98 241, 242. 64
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 131, 470. 59 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,657, 038. 39 241, 242. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,657, 038. 39 241, 242. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 241, 242. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20744R-BI D ESTI MATE RUN 03/ 09/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0013 13: 09: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 2.500 2.500
ACRE 0. 000 0. 00
8, 600. 00000 2.500 21, 500. 00
0010 202-00010 Renoval of Tree 371. 000 371. 000
EACH 0. 000 0. 00
290. 00000 371.000 107, 590. 00
0015 202-00035 Renoval of Pipe 67.000 67. 000
LF 0. 000 0. 00
200. 00000 67.000 13, 400. 00
0020 202-00090 *Renoval of Delineator 31. 000 31. 000
EACH 0. 000 0. 00
45. 00000 31. 000 1, 395. 00
0025 202-00220 *Renmpval of Asphalt Mat 471. 000 471. 000
Sy 0. 000 0. 00
20. 00000 471. 000 9, 420. 00
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 4,380. 000 4, 380. 000
SY 0. 000 0. 00
5. 10000 4, 380. 000 22,338. 00
0035 202-00810 *Rerpval of Ground Sign 8. 000 5. 000
EACH 3. 000 252.00
84. 00000 8. 000 672.00
0040 202-01130 *Rermoval of CGuardrail Type 3 1, 825. 000 1, 825. 000
LF 0. 000 0. 00
3.90000 1, 825. 000 7,117.50
0045 202-01300 *Renoval of End Anchorage 29. 000 4. 000
EACH 0. 000 0. 00
250. 00000 4.000 1, 000. 00
0050 203-00050 *Unsui tabl e Materi al 123. 000 91. 000
cY 32.000 2,752.00
86. 00000 123. 000 10, 578. 00
0055 203-00060 *Enbanknment Material (Conplete In Place) 820. 000 819. 000
cY 0. 000 0. 00

37. 00000 819. 000 30, 303. 00



CONTI D

PREV QTY/

CAT NO0200

0060 203-00400

0065 203-01100

0070 203-01510

0075 203-02324

0080 207-00205

0085 208-00008

0090 208-00023

0095 208-00035

0100 208-00041

0105 208-00045

0110 208-00070

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON
ROADWAY

*Rock Excavation

Proof Rolling

Backhoe

*Bl ast Vibration Mnitoring

Topsoi |

*Erosi on Log Type 2 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

*Aggregat e Bag

Rock Check Dam

Concrete Washout Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 031. 000
cy
80. 00000
4. 000
HOUR
380. 00000
50. 000
HOUR
270. 00000
1. 000
LS
2, 800. 00000
0. 000
cy
32. 00000
1, 000. 000
LF
6. 70000
1, 150. 000
LF
6. 40000
850. 000
LF
8. 90000
10. 000
EACH
1, 100. 00000
2.000
EACH
6, 500. 00000
2.000
EACH

5, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

2,031.
. 000
2,031.

14
17.
32.

470.
. 000
470.

000

000

. 000
. 000
. 000

500
500
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 03/ 09/ 2021

4,725

160.

1,100

.00

.00

00

.00

.00

.00

.00

00

.00

.00

13:09: 54

AMOUNT

162, 480

1,520

8, 640

2,800

3,008

7,057

9, 900

13, 000

11, 000

00

00

00

00

.00

.00

00

70

00

00

00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20744R-BI D ESTI MATE RUN 03/ 09/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0013 13: 09: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 0. 000
HOUR 1. 000 240. 00
240. 00000 1. 000 240. 00
0125 208-00106 *Sweepi ng (Sedi nent Renoval) 35. 000 25. 000
HOUR 0. 000 0. 00
170. 00000 25. 000 4, 250. 00
0130 208-00207 Erosi on Control Managenent 80. 000 52. 000
DAY 3. 000 4, 200. 00
1, 400. 00000 55. 000 77, 000. 00
0135 208-00400 \Water Control 1. 000 1.000
LS 0. 000 0. 00
43, 000. 00000 1. 000 43, 000. 00
0140 210-00815 *Reset Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
0145 212-00006  *Seeding (Native) 2.510 0. 400
ACRE 0. 000 0. 00
510. 00000 0. 400 204. 00
0150 212-00022 *Seedi ng (R parian) 0. 000 0. 000
ACRE 0. 000 0. 00
560. 00000 0. 000 0.00
0155 212-00032  *Soil Conditioning 2.410 0. 400
ACRE 0. 000 0. 00
3, 100. 00000 0. 400 1, 240. 00
0160 213-00012 *Spray-on Mil ch Bl anket 2.020 0.500
ACRE 0. 000 0. 00
3, 900. 00000 0.500 1, 950. 00
0165 213-00700 Landscape Boul der 196. 000 157. 000
EACH 39. 000 10, 140. 00

260. 00000 196. 000 50, 960. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20744R-BI D ESTI MATE RUN 03/ 09/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0013 13: 09: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0175 216-00222 *Soi | Retention Blanket (Coconut) (Biodegradable Cl ass 1, 000. 000 337.000
2
) SY 0. 000 0. 00
4. 50000 337. 000 1, 516. 50
0180 217-00000 *Her bi ci de Treat nent 20. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0185 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0190 240- 00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
15. 00000 0. 000 0. 00
0195 304- 06007 *Aggregat e Base Course (C ass 6) 100. 000 78. 000
cY 0. 000 0. 00
120. 00000 78. 000 9, 360. 00
0196 900-00006 Added Item (Dollar)/ Price Reduction - ABC Class 6 0. 000 0. 000
Failing Gadation
DOL -856. 920 -856. 92
1. 00000 -856. 920 -856.92
0200 304-09000  Aggregate Base Course (Special) 832. 000 607. 000
cY 225. 000 53, 325. 00
237. 00000 832. 000 197, 184. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 345. 000 192. 970
TON 0. 000 0. 00
97. 00000 192. 970 18, 718. 09
0210 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 675. 560 675. 560
TON 0. 000 0. 00
90. 00000 675. 560 60, 800. 40
0211 900- 00006 Added Item (Dol lar)/ Price Reduction - Failed HVA 0. 000 -897.080
Joi nt Density
DOL 0. 000 0. 00

1. 00000 -897. 080 -897.08



CONTI D

ROADWAY

CAT NO0200

0215 420-00300

0220 503-00002

0225 506-00412

0230 506-00418

0235 506-00424

0240 506-00800

0245 606-00301

0245

0246 606-01320

0250 606-02003

0250

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

Geotextile (Reinforcenent)

*Ground | nprovenent

Soil Riprap (12 Inch)

Soil Riprap (18 Inch)

Soil Riprap (24 Inch)

Rock Ri bs

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Quardrail Type 3 (6-3 Post Spacing)

MATERI AL ALLOMANCE W Beam Rai |, Gal v

End Anchor Ty 3B

*End Anchorage (Nonfl ared)

MATERI AL ALLOWANCE Cuar dr ai |

End Treat

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
125. 000
5%
3. 60000
3, 980. 000
cy
110. 00000
366. 000
cy
130. 00000
1, 001. 000
cy
110. 00000
235. 000
cy
140. 00000
1, 075. 000
LF
50. 00000
2, 216. 000
LF
105. 00000
LF
35. 98000
1. 000
EACH
1, 750. 00000
3. 000
EACH
7, 400. 00000
EACH

3, 951. 31000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

125. 000
0. 000
125. 000

3, 980. 000
0. 000
3, 980. 000

366. 000
0. 000
366. 000

1, 001. 000
0. 000
1, 001. 000

235. 000
0. 000
235. 000

847.000
228. 000
1, 075. 000

2,216. 000
0. 000
2,216. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 09/ 2021

11, 400

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

13:09: 54

AMOUNT

450.

437, 800

47, 580

110, 110

32,900

53, 750

232, 680

1, 750

22,200

00

00

00

00

00

00

00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0255 606- 02005

0255

0260 607-01050

0265 607-11525

0270 607-53136

0275 607-60610

0280 612-00101

0285 612-00103

0290 614-00012

0295 614-01502

0300 614-01573

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

*End Anchorage (Fl ared)

MATERI AL ALLOWANCE Cuar dr ai |

*Fence Wre Wth Metal Posts

Fence (Plastic)

*Fence Chain Link (36 Inch)

*Vehicle Gate

*Del ineator (Drivable Concrete Installation) (Type I)

*Del i neator (Drivable Concrete Installation) (Type

1)

*Sign Panel (Class I1)

*Steel Sign Support (2-Inch Round)(Post & Socket)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 300. 00000
EACH
2, 582. 19000
205. 000
LF
34. 00000
247. 000
LF
2..80000
143. 000
LF
110. 00000
3. 000
EACH
6, 000. 00000
40. 000
EACH
110. 00000
4. 000
EACH
120. 00000
114. 000
SF
28. 00000
8. 000
LF
8. 90000
94. 000
EACH

22.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

168. 000
37. 000
205. 000

247.000
0. 000
247.000

0. 000
143. 000
143. 000

0. 000
3. 000
3. 000

38. 000
2.000
40. 000

4. 000
0. 000
4.000

90. 000
24.000
114. 000

8. 000
0. 000
8. 000

0. 000
94. 000
94. 000
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ESTI MATE RUN 03/ 09/ 2021

1,258

15,730

18, 000

220.

672.

2,068

.00

.00

00

.00

00

00

00

.00

00

.00

00

13:09: 54

AMOUNT

10, 600

6,970

691.

15,730

18, 000

4,400

480.

3,192

71.

2,068

00

.00

00

60

00

00

00

00

00

20

00



CONTI D

CAT NO0200

0305

0310

0311

0312

0315

0320

0325

0330

0335

0340

0345

621-00451

625- 00000

625- 00001

625- 00001

625- 00002

626- 00000

626-01113

627-00001

627-00005

629- 01002

630- 00000

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

ROADWAY

*Det our Pavenent cost of detour

*Construction Surveying

Const Surveyi ng (Hour)

Const Surveyi ng (Hour)

*Construction Survey (Tunnel)

*Mobi | i zati on

*Public I nformation Managenent

*Pavenent Marki ng Pai nt

*Epoxy Pavenent Marking

Survey Mnunent (Type 2)

*Fl aggi ng

i ncl uded

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

70. 000
TON
230. 00000

1. 000
LS
101, 400. 15000

20. 000

HOUR
150. 00000
0. 000

HOUR
1. 00000
1. 000

LS

82, 000. 00000

1. 000
LS
490, 000. 00000

391. 000
DAY
130. 00000
113. 000
GAL
39. 00000
24.000
GAL
93. 00000
1. 000
EACH
1, 300. 00000
3,201. 500
HOUR

31. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

70. 000
0. 000
70. 000

0. 800
0. 050
0. 850

19. 500
0. 000
19. 500

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

363. 000
28. 000
391. 000

113. 000
0. 000
113. 000

24.000
0. 000
24.000

0. 000
1. 000
1.000

3, 126. 500
75. 000
3,201. 500

Page 8

ESTI MATE RUN 03/ 09/ 2021

5,070

3, 640

1, 300

2,325

.00

01

.00

.00

.00

.00

00

.00

.00

00

00

13:09: 54

AMOUNT

16, 100

86, 190

2,925

82, 000

490, 000

50, 830

4, 407

2,232

1,300

99, 246

00

13

00

.00

00

00

00

00

00

00

50



CONTI D

CAT NO0200

0350

0355

0360

0365

0370

0375

0380

0385

0390

0395

0400

630- 00001

630- 00007

630- 00012

630- 00040

630- 00041

630- 80002

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

C20744R
20744R-BI D
ER0361-118

ROADWAY

*Pi | ot

*Traffic Control

*Traffic Control

Traffic Incident

Traffic Incident

*Fl ashi ng Beacon

*Barricade (Type

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

DESCRI PTI ON

Car Qperation

I nspection

Managenent

Management

Managenent

(Sol ar)

3 MA (Te

*Construction Traffic Sign

*Construction Traffic Sign

*Construction Traffic Sign

*Construction Traffic Sign

Pl an Devel opnent

Pl an | npl ement ati on

npor ary)

(Panel Size A)

( Panel

Si ze B)

(Panel

Size O

( Speci al )

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
65. 500
HOUR
67. 00000
238. 000
DAY
560. 00000
140. 000
DAY
1, 250. 00000
1. 000
LS
2, 700. 00000
13. 000
NON
1, 000. 00000
5. 000
EACH
1, 100. 00000
6. 000
EACH
280. 00000
31. 000
EACH
78. 00000
68. 000
EACH
89. 00000
4. 000
EACH
100. 00000
653. 000
SF

28. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

65. 500
0. 000
65. 500

220. 000
18. 000
238. 000

125. 000
7.000
132. 000

0.500
0.500
1.000

6. 000
7.000
13. 000

2.500
2.500
5. 000

2.000
2.000
4.000

13. 500
15. 500
29. 000

34. 000
33. 000
67. 000

0. 000
0. 000
0. 000

185. 000
210. 000
395. 000
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ESTI MATE RUN 03/ 09/ 2021

10, 080

8, 750

1, 350

7,000

2,750

560.

1, 209

2,937

5, 880

.00

00

00

00

00

00

00

00

.00

00

13:09: 54

AMOUNT

4,388

133, 280

165, 000

2,700

13, 000

5,500

1,120

2,262

5,963

11, 060

50

00

00

00

00

00

00

00

00

.00

00



CONTI D:

CAT NO0200

0405

0410

0415

0420

0425

0430

0435

0440

0445

0450

0455

630- 80355

630- 80360

630- 80363

630-80370

630- 80380

630- 85010

630- 85041

632- 00000

700- 70010

700-70014

700- 70016

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

ROADWAY

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Revi si ons

Contract

F/ A Incentive

F/ A Fuel Cost Adjustnent

COLORADO

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
EACH
6, 100. 00000
121. 000
EACH
17. 00000
8. 000
EACH
22. 00000
648. 000
LF
29. 00000
100. 000
EACH
17. 00000
4. 000
EACH
5, 000. 00000
20. 000
DAY
450. 00000
1. 000
LS
8, 200. 00000
100, 000. 000
FA
1. 00000
29, 000. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.500
4.500
9. 000

60. 500
60. 500
. 000

4.000
4.000
8. 000

324.000
324.

. 000

000

50. 000
50. 000
. 000

1.500
1.500
3. 000

17. 000
0. 000
17. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

29, 000.
0. 000
000

000

29, 000.

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 09/ 2021

27, 450.

1, 028.

88.

9, 396.

850.

7,500.

00

50

00

00

.00

.00

.00

.00

.00

13:09: 54

AMOUNT

54, 900.

2, 057.

176.

18, 792.

1, 700.

15, 000.

7, 650.

8, 200.

29, 000.

00

00

00

00

00

00

00

00

.00

00

.00



CONTI D

CAT NO0200

0460

0465

0470

0475

0480

0485

0490

0491

0640

0645

0650

700- 70018

700- 70023

700- 70025

700- 70035

700-70111

700- 70410

700- 70594

900- 00006

630- 80367

203- 02300

700- 70595

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

ROADWAY

F/ A Roadway Snpot hness | ncentive

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Conmuni cati on Services

Project First Program

F/ A Stream Restoration

F/ A DRB Standing Conmittee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

Added Item (Dol lar)/ FLATI RON VECP | NCENTI VE

Port Traf Speed Monitor

Rock Scal er

F/ A DRB On- Demand Conmittee

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
8, 450. 000
FA
1. 00000
0. 000
FA
1. 00000
29, 562. 230
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
64, 513. 480
DOL
1. 00000
3. 000
EACH
3, 700. 00000
24.000
HOUR
283. 58000
1. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4, 800. 000
3, 650. 000
8, 450. 000

0. 000
0. 000
0. 000

29, 562
0. 000
230

230

29, 562

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

64, 513. 480
0. 000
64,513. 480

1.500
1.500
3. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 03/ 09/ 2021

3, 650

5, 550

.00

00

.00

.00

.00

.00

.00

.00

00

.00

.00

13:09: 54

AMOUNT

8, 450

29, 562

64,513

11, 100

6, 805

.00

00

.00

23

.00

.00

.00

48

00

92

.00



CONTI D:

CAT NO0200

0655 900- 00006

CAT NO0201

0500 601-03000

0505 602- 00000

CAT NO0300

0510 206- 00000

0515 206-00100

0520 206-01781

0525 206-01782

0530 206-01783

0535 206-01784

0540 601-03030

C20744R
20744R-BI D
ER0361-118

DESCRI PTI ON

ROADWAY

Added Item (Dol lar)/ Overweight Truck Price Reduction

ROADWAY

*Concrete Class D

Rei nforcing Steel

STRUCTURES- #TBD WEST

*Structure Excavation

*Structure Backfill

Shoring (Area 1)

Shoring (Area 2)

Shoring (Area 3)

Shoring (Area 4)

*Concrete Class D (Box Culvert)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

233,748.79$ 3, 348, 381.

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
-260. 000 -260. 000
DOL 0. 000
1. 00000 -260. 000
CAT 0200 CURRENT AMI $ 3,589,492.58 %
1. 600 1. 600
(% 0. 000
2, 060. 00000 1. 600
116. 000 116. 000
LB 0. 000
0. 65000 116. 000
CAT 0201 CURRENT AMI  $ 3,371.40%

1, 533. 000 1, 533. 000
cY 0. 000
40. 00000 1, 533. 000
690. 000 690. 000
cy 0. 000
100. 00000 690. 000
0. 000 0. 000
LS 0. 000
16, 000. 00000 0. 000
0. 000 0. 000
LS 0. 000
16, 000. 00000 0. 000
1. 000 1. 000
LS 0. 000
97, 000. 00000 1. 000
0. 000 0. 000
LS 0. 000
88, 000. 00000 0. 000
52. 000 52. 000
cY 0. 000
2, 500. 00000 52. 000
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13:09: 54

AMOUNT

3, 296.

61, 320.

69, 000.

97, 000.

130, 000.

00

00

00

.00

.00

00

.00

00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20744R-BI D ESTI MATE RUN 03/ 09/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0013 13: 09: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES- #TBD VEST

0541 601-03000 Conc CL D 88. 200 88. 200
cY 0. 000 0. 00
2,060. 00000 88. 200 181, 692. 00
0545 602- 00000 Rei nf orcing Steel 22,410. 000 22,410. 000
LB 0. 000 0. 00
0. 65000 22,410. 000 14, 566. 50
0550 603-71410 *10x14 Ft Concrete Box Cul vert (Precast) 66. 000 66. 000
LF 0. 000 0. 00
2,100. 00000 66. 000 138, 600. 00
0555 603-72100 Concrete Box Culvert Wngwall (Precast) 0. 000 0. 000
EACH 0. 000 0. 00
55, 000. 00000 0. 000 0.00
0660 900-00014 Added Item (Lunmp Sum)/ Alternate Shoring 1. 000 1.000
LS 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
CAT 0300 CURRENT AMI $  724,178.50$ 0.00% 724,178.50

CAT NO0301 STRUCTURES- #TBD EAST

0560 206-00000  *Structure Excavation 1, 134. 000 1,134.000
cY 0. 000 0. 00
40. 00000 1, 134. 000 45, 360. 00
0565 206-00100  *Structure Backfill (Cass 1) 375. 000 375. 000
cY 0. 000 0. 00
100. 00000 375. 000 37,500. 00
0570 206-01785 *Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
273, 000. 00000 1. 000 273, 000. 00
0575 206-01786  *Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
363, 000. 00000 1. 000 363, 000. 00
0580 211-00001 *Tunnel Excavation 0. 000 0. 000
LF 0. 000 0. 00

8, 500. 00000 0. 000 0.00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20744R-BI D ESTI MATE RUN 03/ 09/ 2021
PRQJECT: ER0361- 118 ESTI MATE NO 0013 13: 09: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES- #TBD EAST

0582 211-00003 Bench Excavation (Rock) 87. 000 87. 000
LF 0. 000 0.00
2,199. 58000 87.000 191, 363. 46
0583 211-00004 Bench Excavation (Soil) 127. 000 127. 000
LF 0. 000 0. 00
1, 996. 37000 127.000 253,538. 99
0585 211-00002 *Tunnel Excavation (Rock Tunneling) 0. 000 0. 000
LF 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0588 211-00006 Headi ng Excavati on 214.000 214.000
LF 0. 000 0. 00
5, 707. 45000 214. 000 1,221, 394. 30
0590 211-00100 Drilling Hole 0. 000 0. 000
LF 0. 000 0.00
240. 00000 0. 000 0. 00
0595 211-00988 *Portal Protection Canopy (Furnish and Install) 2.000 2.000
EACH 0. 000 0. 00
53, 000. 00000 2.000 106, 000. 00
0600 211-02277  *Cenent Gout (Voids) 0. 000 0. 000
cY 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0605 211-03005 *Dewat er i ng 1. 000 1.000
LS 0. 000 0. 00
177, 000. 00000 1.000 177, 000. 00
0610 601-03000 *Concrete Class D 169. 100 153. 800
cy 0. 000 0.00
2,060. 00000 153. 800 316, 828. 00
0615 602-00000  *Reinforcing Steel 28, 141. 000 16, 612. 000
LB 11, 529. 000 7,493. 85
0. 65000 28, 141. 000 18, 291. 65
0616 602-00002 *Reinforcing Steel (Tunnel) 54, 732. 000 54, 732. 000
LB 0. 000 0. 00

3.51000 54, 732. 000 192, 109. 32



CONTI D:

C20744R
20744R-BI D
ER0361-118

COLORADO

DEPARTMENT OF TRANSPORTATI ON

Page 15
ESTI MATE RUN 03/ 09/ 2021

| TEM
DESCRI PTI ON

CAT NO0301

0620 641-10000

0621 641-10000

CAT NO0400

0625 620- 00002

0630 620-00012

0635 620- 00020

STRUCTURES- #TBD EAST

*Shotcrete

Shotcrete

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

ESTI MATE NO. 0013 13: 09: 54
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
0. 000 0. 000
sy 0. 000 0. 00
400. 00000 0. 000 0. 00
940. 000 940. 000
% 0. 000 0. 00
439. 14000 940. 000 412, 791. 60
CAT 0301  CURRENT AMT $ 3,639, 695.32 $ 7,493.85$ 3,608, 177. 32
1. 000 1. 000
EACH 0. 000 0. 00
77, 000. 00000 1. 000 77, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
4.000 4.000
EACH 0. 000 0. 00
1, 600. 00000 4.000 6, 400. 00
CAT 0400  CURRENT AMT $ 104, 400. 00 $ 0.00$ 104, 400. 00
PRQJECT TOTAL CURRENT AMT $ 8,061,137.80%  241,242.64$ 7,788, 508. 97



